
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/01/2018

ESTIMATE SUMMARY 10:04:26

CONTID: C20182         ESTIMATE NO: 0006 FINL 2005

PCN: 20182-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85, 88, 128, AND 287 PERCENT TIME:

PROJECT NO: SHE R100-220                  

TRAFFIC SIGNAL CONTROLLER REPL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 864,298.80 PARTICIPATING $ $ 3,049.50

AWARD PROJECT AMT: 849,155.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,570.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,737.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.00

WORK DAYS

WORK DAYS

100.00%

0.00

3,049.50

-520.50

12,216.83

$

$

$

$

864,298.80

0.00

864,298.80

0.00

864,298.80

0.00

0.00

864,298.80

0.00

AMOUNT DUE 864,298.80 12,216.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,216.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

ARAPAHOE  

47.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/17/2017

04/17/2017

05/03/2018

05/03/2018

11/01/2018

11/03/2016

12/12/2016

01/05/2017

04/17/2017
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PCN: 20182-BID    ESTIMATE RUN 11/01/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

500.00000

0010 *Removal of Traffic Signal Controller 20.000

0.000

202-00845  
 

6,000.0020.000

0.00

20.000

EACH

300.00000

0015 *Removal of Traffic Signal Controller Cabinet 11.000

0.000

202-00855  
 

11,000.0011.000

0.00

11.000

EACH

1,000.00000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

200.00000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0030 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

500.00000

0035 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

6.25000

0040 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

6.25000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

25.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

25.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

25.00000
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PCN: 20182-BID    ESTIMATE RUN 11/01/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

45.00000

0065 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

55.00000

0070 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0075 1310nm SFP Optic Module 71.000

0.000

614-70024  
 

17,750.0071.000

0.00

71.000

EACH

250.00000

0080 CWDM SFP Optic Module 10.000

0.000

614-70028  
 

8,000.0010.000

0.00

10.000

EACH

800.00000

0085 Optical Attenuator 82.000

0.000

614-70030  
 

4,100.0082.000

0.00

82.000

EACH

50.00000

0090 *Conflict Monitor 31.000

0.000

614-72836  
 

31,000.0031.000

0.00

31.000

EACH

1,000.00000

0090 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

655.00000

0090 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

655.00000

0095 *Traffic Signal Controller Cabinet 11.000

0.000

614-72855  
 

115,500.0011.000

0.00

11.000

EACH

10,500.00000

0100 *Traffic Signal Controller (Install Only) 31.000

0.000

614-75840  
 

77,500.0031.000

0.00

31.000

EACH

2,500.00000
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PCN: 20182-BID    ESTIMATE RUN 11/01/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Uninterrupted Power Supply 13.000

0.000

614-86800  
 

113,750.0013.000

0.00

13.000

EACH

8,750.00000

0105 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

7,250.00000

0110 Fiber Optic Cable (Single Mode) (12 Fiber) 250.000

0.000

614-87010  
 

2,125.00250.000

0.00

250.000

LF  

8.50000

0115 Fiber Optic Termination Panel  (12 Fiber) 10.000

0.000

614-87012  
 

25,000.0010.000

0.00

10.000

EACH

2,500.00000

0120 Buffer Tube Fan Out Kit 10.000

0.000

614-87015  
 

2,500.0010.000

0.00

10.000

EACH

250.00000

0125 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0130 Ethernet Switch 30.000

0.000

614-87690  
 

126,000.0030.000

0.00

30.000

EACH

4,200.00000

0130 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-3,570.00EACH

3,570.00000

0135 Ethernet Router 5.000

0.000

614-87700  
 

45,000.005.000

0.00

5.000

EACH

9,000.00000

0135 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

6,135.93000

0140 *Mobilization 1.000

0.000

626-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000
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PCN: 20182-BID    ESTIMATE RUN 11/01/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Uniformed Traffic Control 173.500

0.000

630-00003  
 

30,362.50173.500

0.00

173.500

HOUR

175.00000

0150 *Uniformed Traffic Control (Vehicle) 173.500

0.000

630-00006  
 

30,362.50173.500

0.00

173.500

HOUR

175.00000

0155 *Traffic Control Inspection 1.000

0.000

630-00007  
 

500.001.000

0.00

1.000

DAY 

500.00000

0160 *Traffic Control Management 37.000

0.000

630-00012  
 

24,050.0037.000

0.00

37.000

DAY 

650.00000

0165 *Construction Traffic Sign (Panel Size A) 10.800

1.200

630-80341  
 

120.0012.000

12.00

12.000

EACH

10.00000

0170 *Construction Traffic Sign (Panel Size B) 10.800

1.200

630-80342  
 

120.0012.000

12.00

12.000

EACH

10.00000

0175 *Traffic Cone 135.000

15.000

630-80380  
 

300.00150.000

30.00

150.000

EACH

2.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0181 Splice FO Cable (1 S) 180.000

0.000

614-87501  
 

6,562.80180.000

0.00

180.000

EACH

36.46000

0182 Added Item (Hour)/ 62.670

0.000

900-00010  
 

9,400.5062.670

0.00

62.670

HOUR

150.00000

0183 Flash Arrow Panel (A Ty) 3.600

0.400

630-80356  
 

2,000.004.000

200.00

4.000

EACH

500.00000
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PCN: 20182-BID    ESTIMATE RUN 11/01/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0184 Added Item (Lump Sum)/ Arapahoe Road fiber work 1.000

0.000

900-00014  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0185 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 Added Item (Each)/ Ethernet Switch Stockpiled Material 0.000

1.000

900-00007  
 

2,795.501.000

2,795.50

1.000

EACH

2,795.50000

CAT 864,298.80-520.50864,298.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 864,298.80-520.50$864,298.80$CURRENT AMTPROJECT TOTAL


